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Friday, Aug 2, 1963

Eight Viewers
Model 706 V

Oontract start date was 29 June 63, Delivery date
ig 1 Nov 63 with best effort to deliver by 15 Sept,

They hope to deliver 4 Viewers in Sept.

All purchased parts are on order and electrical narts
were on order by July 15, The first eua square tube
welded fréame is due in next week,

They will use 1 thick mirrors, ground in house to
31 fringes per inch flatmess.

Their worst delivery schedule is the | switches STATINTL

which won't bz in until¥* Aug 29, They are trying to
improve that delivery date,

They have besn looking at the | | Gun as a STAT
light source but they are not too hopeful that it
will cover their full aperture,

They will not tve their new spindle torque control
drive in thes#8 but they hope to have it in the
next 12,

It was not clear to me whether or not they have
accepted and signed the contract for the next 12 STATINTL
viewers, At any rate they have not started work on

th.em. ' A
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DECLASS REVIEW by NIMA/DOD
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